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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 126 Date: 12-Jul-2011 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 672

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
The 14th ESW weld was done today. It was on the skewed T joint that connects shear plate b1W to the
South shaft. The following is a list of activities for this operation:
- 2 new barrels of weld wire were brought to the site and connected.
- At 07:45, the consumable guide was installed.
- From 07:45 until 09:30, the insulators, volt pick-ups, and cooling shoes were installed.
- From 10:30 until 11:00, QC & production went through their pre-weld checklists.
- At 11:36, they attempted to start, but on of the wires got stuck in the consumable guide.
- At 11:45, the weld was started.
- It took about 2 minutes, 30 seconds for the weld parameters to stabilize.
- At 15:56, when the weld was into the run-off tab, there was a leak and the weld was low on flux and was
running a little loud for about 1 minutes.
- At 15:59, the weld was ended in the run-off tab.

On the 13th ESW weld (shear plate b1W to the West shaft), a preliminary UT was done today. It showed
a rejectable indication of about 200mm in length at the start of the weld. This is the area where power was
temporarily lost during welding on Saturday. The locations of the reject was along the edge of the T-joint
at the Tower shaft, and not in the center of the weld. This indiactates that it is probably only lack of fusion.

*********
9m external diaphragm welding:
- There was no welding today because the welders were pulled to work on OBG.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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